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The Afghanistan Urban Water Supply and Sewerage Corporation (AUWSSC) was formed in 2006 
(transformation of the previous government enterprise into a corporation).  The liquidation of the 
previous enterprise, the transferring of assets and liabilities, the selection of the senior management team 
and the functioning of AUWSSC as an independent budget entity took several years.  Nevertheless, the 
water supply network and services have increased significantly since the AUWSSC became operational.  
For example, the water production capacity per day has increased by 23%, the total water system 
network pipelines have increased by 35%, the customer service connection registrations have increased 
by 37%, and the total revenue generation per year has increased by more than 50%.  At the same time, 
several challenges remain and key recommendations are given, from field level improvements, to hiring 
of capable staff, to development of procedures and guidelines, which would help enhance the services of 
the corporation. 
 
Introduction 
Provision of water supply for households remains a key challenge in the fast-growing urban areas of 
Afghanistan.  Although construction of water supply networks in the urban centres was historically given 
priority and several development schemes were implemented, decades of armed conflict resulted in the 
destruction or neglect of the existing infrastructure, negligible investment in new facilities, and poor 
customer services. 
This paper looks at the developments in the provision of water supply services under the aegis of the 
recently corporatized water utility.  The paper first gives a brief history of water supply systems in the urban 
areas and then focuses on the utility’s institutional reform process from the government enterprise, the 
Central Authority of Water Supply and Sewerage (CAWSS), to the government-owned (five ministries are 
share-holders) corporation - the Afghanistan Urban Water Supply and Sewerage Corporation (AUWSSC).   
It points out the key achievements of the Corporation as well as  the challenges it continues facing.. It 
provides some recommendations, which would help the corporation to improve its services.  It should also 
be noted that while the Corporation is responsible for  both: water supply and sewerage, this paper addresses 
only the topics related to the water supply area. 
 
Brief history of urban water supply in Afghanistan 
Before establishment of piped water supply systems for urban households in Afghanistan, urban inhabitants 
of the country were taking their drinking water from rivers, streams, unprotected springs and karezes 
(underground channel of water).  During the summer season and drought periods most of these sources 
became dry and the urban population of the country faced a shortage of drinking water in their areas. 
Additionally, often these water sources were in an unhygienic condition and were not safe sources for 
drinking and other domestic use. 
The first urban water supply system was constructed in 1880 by King Amir Abdul Rahman Khan in Kabul 
city; he brought drinking water by a preliminary system to Kabul city from Namangan Spring which was 
located in the present compound of Ebn- sena Hospital in District 1 of Kabul city. 
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The second complete water supply system for Kabul city was designed by British engineers in 1900 in the 
time of King Habibullah Khan.  It included a transmission line from Dalakan Spring of Paghman District to 
Deh Afghanan at the centre of Kabul city, construction of a 1,200 cbm water reservoir in Deh Afghanan and 
a network for the centre of Kabul city.  In 1954 and 1955, the government of Afghanistan received a loan 
from the government of Japan to construct a 1,200 cbm reservoir in Dehmazang area and 52 km of pipe 
network for Kabul city.  As a result of this project 160,000 inhabitants of Kabul city received safe drinking 
water. Additionally, the Government of Japan conducted surveys, developed designs and implemented 
urban water supply projects in Herat, Mazar-i-Sharif and Kandahar cities. 
In 1972 and 1974 a master plan for water supply of Kabul City was completed (with funding of 1.1 
million USD from the government of Canada, and 1 million USD from the development fund of 
Afghanistan).  Following this, two key projects were implemented.  One was the construction of 20 wells in 
the Logar River well-field at the cost of 9.8 million USD (loan from World Bank and government fund), 
which provided water to 270,000 people in the areas of the city centre, Karteh Naw, Sahashdarak, Wazir 
Akbar Khan and Khair Khana.  The production of water was 40,045 cbm per day.  The second project 
provided 17,500 cbm of water per day for 130,000 people of Khair Khana District.  The financing was via  
loan from Ashnayelt Bank of Germany and development budget of the Afghan government The project 
included the construction of 11 km of transmission pipe, two reservoirs with the volume of 5,000 cbm and 
10,000 cbm, and 6 wells, booster pump station and a control house at the Logar River project site. 
 
Central Authority of Water Supply and Sewerage (CAWSS) 
In 1975, a government enterprise named Central Authority for Water Supply and Sewerage was established 
within the structure of Ministry of Public Works (transformation of Afghanistan Water Supply Department).  
All urban water supply units from Kabul Municipality and other local municipalities were transferred to this 
new enterprise. In 1987, this enterprise was reassigned to the Ministry of Urban Development. 
 
Afghanistan Urban Water Supply and Sewerage Corporation (AUWSSC) 
From the 1980s onwards, Afghanistan went through significant periods of turmoil.  Subsequently, due to a 
lack of investment, prolonged conflict, droughts, and rapid urbanisation over the last few decades, access to 
piped water infrastructure dropped to a level, which was estimated to be one of the lowest in the world.  
Since the end of the conflict, the Government's Water Supply and Sanitation strategy focus has been on the 
rehabilitation and re-establishment of the existing systems and services, while at the same time initiating 
institutional reform and strengthening and capacity building, and carrying out feasibility studies for system 
expansion. Several donors including the World Bank, GIZ, KFW, USAID, CIDA, JICA, UN-Habitat and 
Provincial Reconstruction Teams (PRTs) have provided support to the sector. 
As a part of the process of institutional reform, the water service structure once again went through a 
transformation process.  By the Presidential Decree of 25th January 2006, CAWSS was liquidated and a 
new corporate entity was created – the Afghanistan Urban Water Supply and Sewerage Corporation 
(AUWSSC) – having five shareholders.  These are: Ministry of Finance (45%), Ministry of Urban 
Development Affairs (35%), Ministry of Economy (10%), National Environmental Protection Agency 
(10%) and Kabul Municipality (5%).  Representatives from these five shareholders form the Board of 
Directors of AUWSSC. At the time of formation, the main challenges of the management team were seen to 
be: (i) expansion of service area to additional towns, as well as within the towns already serviced; (ii) 
achievement of significant gains in efficiency on operations to meet the performance improvement targets 
for the AUWSSC; and, (iii) pioneering a corporate-type of management based on commercial principles 
such as commercialisation, financial viability and customer orientation. 
 
Process of AUWSSC operationalisation (major problems, solutions applied) 
Immediately upon establishment of AUWSSC by the Presidential Decree of 01/25/2006, a working group 
was formed by the shareholder governmental entities to prepare a transition plan for a fast and effective 
liquidation of CAWSS and its conversion to AUWSSC. The group was provided technical support from a 
number of international donor organisations working in the urban water supply sector of Afghanistan. 
However, it needs to be noted that the transition process is still in progress. The major challenges faced in 
implementation of the transition process can be briefly described as follows: 
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 Absence of a proper assets management system in CAWSS resulted in an extremely lengthy 
process of its assets re-registration, assessment and title transfer to the newly established 
corporation.  
The process has proven to be extremely complicated due to the decades of previous conflicts, when no 
proper systems were functioning either in the central governmental cadastre or in the municipalities to 
allow for a proper legal registration of land and other facilities. Same land and facilities have found to be 
stated as a property of different organisations and/or private persons according to ownership documents 
issued for the same estate by different or even the same authorities.  
To successfully complete this process - AUWSSC is being assisted by international donor organisations 
who provided the funding for implementation of an assets audit; international experts assistance in 
audited assets legal re-registration and title transfer; procurement, installation and maintenance of a 
proper assets management system in AUWSSC and its regional branches; human capacity development 
(training) to ensure an effective management of the corporation assests. 
 Absence of a proper legal/regulatory basis to enable the new corporation to effectively implement 
its mandated responsibilities. 
This problem must have been observed not only in Afghanistan, but also in many other developing 
countries that are going through the process of corporatisation and later privatisation of their public 
utilities. The lack of a proper legal/regulatory framework in place by the time of liquidation of the old 
ineffective state-owned utility enterprises and establishment of new corporations has heavily affected 
AUWSSC’s ability to quickly take over CAWSS and start implementation of its responsibilities as was 
assigned by the Presidential Decree. No proper revision of the existing legal and regulatory framework 
has been implemented to support the subject Presidential Decree implementation. Until now many of the 
functions assigned to AUWSSC are being duplicated by other ministries and governmental organisation 
as they consider themselves responsible for these functions based on several by-laws, procedural 
documents and laws governing in the Islamic Republic of Afghanistan. Although the Afghanistan Water 
Law has been revised in 2007, it still allows some vague interpretations of the functional responsibilities 
of different governmental bodies. In addition, due to low interest in the donor community regarding this 
subject, no funding has been provided to implement a proper review of the existing legal/regulatory 
framework and develop revisions to existing laws and regulations to avoid duplication of functions by 
different governmental authorities. Some minimal assistance is being currently provided by donors 
(mostly GIZ) for a certain optimisation of the existing legal/regulatory framework in the Afghanistan 
urban water supply sector. However, AUWSSC and the Government of Afghanistan yet need to work 
with donors to secure the necessary funding for a full-scale legal/regulatory framework revision. 
 Lack of effective management experience. 
The lack of coordination and mutual understanding between AUWSSC shareholders the extended 
negotiation process with the World Bank for provision of funding to expand the existing networks and to 
subsidise the operational financing of AUWSSC and its regional Strategic Business Units (SBUs) 
resulted in an enormous delay in completion of a hiring process of the AUWSSC Management Team. 
Despite the fact that AUWSSC was established in 2006 by a Presidential Decree, its Executive 
Management Team (EMT) hiring was implemented in December 2009 – September 2010. The 
AUWSSC EMT had to be supported by an international consulting company, which started its work 
only in late 2011 (while it was planned to start in early 2010). The contract with this consulting company 
expired in March 2013.  
Considering the current lack of management experience of AUWSSC EMT, GIZ is providing AUWSSC 
with some limited technical assistance in preparation, tendering and procurement of professional 
expert/advisory services to AUWSSC Executive Management Team to compensate for the absence of 
the technical consulting company. 
 General lack of experienced technical experts and skilled labour. 
Due to decades of conflict in Afghanistan most of its educated experts and skilled labour have fled the 
country. This problem is not just limited to the urban water sector, but is rather a universal problem for 
any sector of Afghanistan’s economy. The low salary scale does not look attractive for the existing few 
professionals in the country who prefer to be employed in the private sector or with the international 
donor organisations, where the compensation  scale is significantly higher. 
AUWSSC has been provided  extensive support by many donors (i.e. GIZ, WB, USAID, JICA, etc.) in 
building the professional capacity of its staff members. However, many trained staff members have left 
AUWSSC upon completion of expensive training programmes for higher paid employment 
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opportunities with the private sector or donor organisations.  
AUWSSC and the Government of Afghanistan have been successful in negotiating with the World Bank 
for a salary supplement, which enabled AUWSSC to attract experienced local top managers. However, 
the salary scale for mid- and low-level management as well as the one for professional? labour still needs 
to be provided a solution. 
 Insecure environment does not allow for a rapid expansion of AUWSSC services in certain 
provinces of Afghanistan. 
Still existing security problems in certain provinces of Afghanistan do not allow AUWSSC to expand its 
services for the urban population of these provinces. AUWSSC personnel are being considered by 
insurgents as government representatives and have been targeted by them many times. This problem in 
its turn affects AUWSSC’s ability to hire qualified personnel in a number of its regional offices. 
The solution to this problem is well beyond the manageable area of interest of AUWSSC and donor 
organisations. However the problem is stated here as one of the major issues affecting AUWSSC’s 
ability to effectively implement its responsibilities in all the urban areas of Afghanistan as has been 
mandated by the Presidential Decree of 01/25/2006. 
 
Key achievements of AUWSSC to date 
Inspite of the above listed problems, AUWSSC, supported with extensive technical assistance programmes 
of different donor organisations (i.e. GIZ, KfW, USAID, WB, JICA, etc.), has made quite a number of 
significant achievements in a relatively short period (March 2009 – December 2012).  
Below are just few numbers to represent the technical achievements of AUWSSC during the 
aforementioned period. While some of the  increase in absolute numbers seems to be small, the relative 
percentage of the increase proves the significant change if compared with the baseline numbers. 
 
 Total water distribution and transmission pipelines length increased from 1, 788 km to 2450 km (37%). 
 Customer connections increased from 110,597 to 151,539 (37%). 
 Metered customer connections increased from 56,662 to 104,888 (85%). 
 Water production capacity per day increased from 84,541 cbm/day to 103,594 cbm/day (23%). 
 Water storage reservoir volume increased from 62,821 cbm to 73,926 cbm (18%). 
 
One of the most significant achievements of AUWSSC was the approval of the new water tariff (approved 
by the Presidential Decree on 11
th
 June, 2012.)  This, along with the improvement of the collection rate, is 
expected to increase the revenues of AUWSSC by the end of 2013 to the point where AUWSSC could 
actually become a self-sustainable enterprise, which will not depend on the continued WB subsidisation of 
its operational expenses. 
Just in few years of its operation AUWSSC has improved the collection rate, thereby increasing its 
revenues by 57%. Increase of the revenues due to implementation of the new tariff structure is expected to 
be in the range of 65-70%. 
In early 2013, AUWSSC obtained the approval of its Board of Directors for implementation of the new 
organisational structure for the Corporation’s headquarters. 
AUWSSC continues working with different municipalities for transferring the title and the operation 
responsibility of their existing water supply networks to AUWSSC regional units. Several new regional and 
sub-regional units of AUWSSC have been established since 2010. 
With the support of GIZ and WB, AUWSSC Management Team and its Board of Directors has visited 
several water utilities (private and state-owned) in the regional countries to study their market structures and 
the best practices in urban water supply management. AUWSSC has signed Memorandums of Intentions 
with those Utilities for provision of technical expert/advisory services to AUWSSC to ensure its successful 
corporatisation process. 
Most of the above would be impossible to achieve without strong commitment and continued technical 
support of such donors as GIZ, KfW, WB, USAID, JICA and AFD for bringing improvements to the 
Afghanistan urban water supply sector.  
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Major challenges currently faced by AUWSSC 
Albeit the significant progress made in the coverage of the network and services provided for water supply 
in urban areas since the formation of AUWSSC, many challenges still remain that hinder development.  
These are listed below. 
 
 The existing technical losses are estimated to be in the range of 35% due to the obsolete piping. This also 
affects the quality of the water.  In addition the old system was designed and built in times when both 
electric and water utilities were state-owned. As a result the existing system in not energy efficient and 
uses significant amount of electric power for pumping the water.   
AUWSSC and the Government of Afghanistan is working with the international donor community and 
International Financial Institutions (IFI) to raise funding for rehabilitation of the existing system (to 
reduce the technical losses and improve the water quality)  as well as for its optimisation (to use 
gravitational flow wherever it is possible). 
 Absence of a proper customer registration system as well as a unified metering, billing and collection 
system results in still high commercial losses of AUWSSC, thus affecting its ability to provide effective 
maintenance of the existing network.  
AUWSSC is currently working with the donor organisations on procurement and installation of a 
management information system that will also include the above-mentioned modules. The system is 
expected to be in place by mid 2014. 
 One of the major problems faced by AUWSSC, which has been specified before, is the lack of 
experienced personnel (managers, engineers, skilled labour).  This heavily affects AUWSSC’s ability to 
successfully implement the corporatisation process. This problem becomes especially acute in the 
regional branches of AUWSSC, due to internal migration of the educated specialists and skilled labour 
force from the regions to Kabul, where the employment opportunities are better. 
AUWSSC has developed extensive capacity building training programmes for its headquarter personnel 
as well as for the staff of its regional branches. The programmes are being funded by donor organisations 
such as GIZ, WB, USAID, etc. However, due to the previously mentioned problem of relatively low 
salaries for the governmental employees, the rate of staff turnover is very high.  The current inability of 
AUWSSC to revise the governmental salary scale for its employees requires finding another effective 
solution to ensure that the trained personnel stay with AUWSSC upon completion of their training 
program.  
 Lack of a clear development plan and a business (revenue generation) approach in its daily routine 
management affects AUWSSC’s ability to develop and implement clear unified administrative, financial 
and technical procedures required to ensure efficient and effective operation of the corporation. 
Due to a certain lack of coordination of different donors’ assistance programmes, a number of similarly 
titled documents have been developed since 2006 by different donors to help AUWSSC plan for its 
institutional development processes as well as to unify its internal management procedures 
(administrative, technical, financial).  Some of these documents became obsolete overtime and needed a 
major revision and re-tailoring to reflect the recent changes in the legal and regulatory framework,. 
Others might still be used by AUWSSC without major revisions. GIZ, since 2011, has been providing 
AUWSSC with technical assistance to develop its final business development model and an institutional 
development plan. The document is to be completed and accepted by AUWSSC for implementation by 
the end of 2013. 
 The aforementioned land title issues are also a considerable factor slowing down AUWSSC’s ability to 
effectively enlarge its activities in the regions. 
 
Recommendations 
Below are several recommendations, which, if implemented as planned before the end of 2013, would 
contribute to fast and significant improvements in the quality of services provided by AUWSSC to its 
customers.  Moreover,  they would ensure continued successful implementation of the corporatisation 
process of AUWSSC; 
 
 Accept for implementation the AUWSSC Business Model and Institutional Development Plan. Develop 
and implement an Evaluation and Monitoring system for implementation of the above plans. 
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 Start implementation the new organisational structure of AUWSSC; conduct a personnel assessment and 
certification for the headquarter staff as well as for the regional units of AUWSSC; develop personal 
training plans for each staff member and, in order to increase the efficiency of the donors technical 
assistance funding, share these plans with the donor community providing human capacity development 
assistance to AUWSSC. 
 Develop and implement a performance bonus system to reduce extensive staff rotation in AUWSSC as 
well as to attract new qualified staff to fill in the existing vacancies in the headquarters and in the field. 
 Hire a group of new international expertsadvisors for key members of the AUWSSC Executive 
Management Team to fill in the gap upon completion of the WB Consultant contract. 
 Complete procurement and installation of the Management Information System (assets management; 
metering/billing/collection; accounting/financial reporting). 
 Conduct an assessment of the existing water supply infrastructure; identify major problems/bottlenecks; 
develop infrastructure rehabilitation and optimisation plans; implement an aggressive awareness 
campaign with the donor community and IFIs to seek for funding for a gradual implementation of the 
rehabilitation/optimisation plan. 
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